

Busselton Health Campus Tuart Offset Implementation Schedule

Indicative Only

Tuart Forest Offset - Implementation Schdedule for Year 1 (2013-2014)

	Month											
Activity	ylul	Aug	Sept	Oct	Νον	Dec	Jan	Feb	Mar	Apr	Мау	June
Stump, pine tree and rubbish removal												
Aboriginal monitoring												
Burning of woody waste												
Delivery and planting of 500 Agonis flexuosa (11L) Tubestock sourcing												
Fencing installation												
Rabbit and fox baiting												
Ripping of site												
Arum lily control												
Trachyandra control												
Glyphosate control												
Planting of tubestock												

Tuart Forest Offset - Implementation Schdedule for Year 2 (2014-2015)

Activity	Month											
	γluL	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	Мау	June
Rabbit and fox baiting												
Arum lily control												
Trachyandra control												
Glyphosate control												
Rubbish removal	Quarterly											
Fence maintenance	Quarterly											
Revegetation maintenance												
Monitoring and reporting												

Tuart Forest Offset - Implementation Schdedule for Year 3 (2015-2016)

	Month											
Activity	γluL	Aug	Sept	Oct	Νον	Dec	Jan	Feb	Mar	Apr	May	June
Weed control	Ongoing as required											
Rabbit and fox baiting (if required)												
Rubbish removal	Ongoing as required											
Fence maintenance	Ongoing as required											
Revegetation maintenance												
Monitoring and reporting												